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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER ARMORED VEHICLES

1.  This Modification 44 to Delivery Order 0012 under Requirements Contract DAAEO7-00-D-M051 is a supplemental agreement.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 of the Requirements Contract, the Government hereby requires the

Contractor to perform the necessary engineering effort as specified in Work Directive 0012-119" entitled "Cold Weather Kit" on a Cost -

No Fee basis.

3.  The Level of Effort (LOE) authorized under Work Directive 0012-112 is 1,363 manhours.

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  The Contractor shall prepare and submit data in accordance with CDRL A144 entitled, "Cold Weather Kit".

6.  As a result of this modification,

    (a)  CDRL A144 is hereby added to the contract

    (b)  the manhours and dollars (Cost - No Fee) funded under CLIN 9005AF are increased as follows:

                           MANHOURS             TOTAL ESTIMATED COST        FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                14,704               $ 1,352,033.00            $  -0-            $ 1,352,033.00

This Modification             1,363               $   125,328.00            $  -0-            $   125,328.00

Total Labor and Dollars      16,067               $ 1,477,361.00            $  -0-            $ 1,477,361.00

7.  As a result of this modification, the total amount funded under Delivery Order 0012 is increased by $125,328.00.

8.  Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 039 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AF        SERVICES LINE ITEM                                                                           $      1,477,361.00              __________________                                                                            __________________

              NOUN: DO#12 SUPER CLIN LABOR NO FEE

              PRON: X14GX170X1    PRON AMD: 07    ACRN: AC

              AMS CD: 31107180006

                 CLIN 9005AF is established by this Modification

                 29

                 CLIN revised by Modification 31 dated 18 Jun

                 2004.

                 CLIN last revised by Modification 28 dated 26

                 Jul 2004.

                 The funding authorized under this CLIN is for

                 the efforts specified in the following Work

                 Directive:

                 Work Directive DO 0012-076      6,048 manhours

                 Work Directive DO 0012-084      5,344 manhours

                 Work Directive DO 0012-112      3,312 manhours

                 Work Directive DO 0012-119      1,363 manhours*

                 *Added by Modification 44

                 Level of Effort                16,067 manhours

                 Estimated Cost:                 $ 1,477,361.00

                 Fixed Fee:                      $         0.00

                 Estimated Amount:               $ 1,477,361.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $     1,477,361.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AF  X14GX170X1             AC       1        $       1,352,033.00  $         125,328.00            $       1,477,361.00

        31107180006                   4GXP15

        A14P30062RX1

                                                                           _________________

                                                         NET CHANGE    $         125,328.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   42033000045R5R07P31107131E9  S20113                W56HZV           $         125,328.00                                                                                                          __________________

                                                                                          NET CHANGE    $         125,328.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       8,060,692.00              $         125,328.00              $       8,186,020.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit AE         CDRL A144 - COLD WEATHER KIT                                   20-JUL-2004      001          DATA
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